
 IN THE UNITED STATES DISTRICT COURT

 FOR THE SOUTHERN DISTRICT OF TEXAS

GALVESTON DIVISION

WES BURCH and JANICE BURCH §
d/b/a Integrative Communications §

§
V. § CIVIL ACTION NO. G-11-192

§
TECHNICAL SYSTEMS INTEGRATORS, §
LLC §

OPINION AND ORDER

Before the Court is the Motion for Summary Judgment of Defendant, Technical Systems

Integrators, LLC (TSI); the Motion seeks the dismissal of all claims asserted against it by Plaintiffs,

Wes and Janice Burch d/b/a Integrative Communications (IC) in their Original Petition.

The relevant facts are all but undisputed.  In 2010, Dell, Inc., had a contract with the

University of Texas Medical Branch (UTMB) to sell UTMB approximately 4,500 new computers

and to install them at various sites on the Galveston campus.  Dell also had an existing Master

Services Agreement with TSI to install its computers as needed.  On February 22, 2010, Dell and

TSI signed an Addendum to the Master Services Agreement which provided that TSI would install

the computers at UTMB.  Following subsequent negotiations with Wes Burch, TSI subcontracted the

installation work to IC on October 1, 2010, by entering into a written “Managed Deployment”

contract (Agreement) for an “Estimated Quantity” of 4,500 computers at a price of $60.00 per

installation.  The Parties experienced difficulties during the performance of their contract.  TSI

claims IC failed to timely and properly install many of the new computers and delayed submission

of the paperwork needed to bill UTMB.  But many of the computers provided by TSI were defective

and had to be removed and replaced after failing at “some step” of the installation process.  Despite



1  IC appears to have abandoned its claim, if any, that TSI is liable for not preventing
UTMB, after TSI terminated the Agreement, from hiring two of the independent contractors IC
had hired to install the computers.
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these problems, however, the Parties persevered without any declarations of breach.  Unfortunately,

in December, 2010, UTMB terminated the installation portion of its contract with Dell and Dell, in

turn, abandoned the Addendum with TSI.  As a result, TSI paid what it determined was owed to IC

and terminated the Agreement.  At the time of IC’s termination about 400 computers had been

installed.  

On March 10, 2011, Plaintiffs sued TSI in state court for breach of contract, fraud and

negligent misrepresentation.1  On April 11, 2011, TSI filed its Original Answer and Counter-Claim

asserting claims for breach of contract, fraud, negligent misrepresentation and business

disparagement.  Then, on April 18, 2011, TSI removed the case.  Both Parties now seek summary

judgment.

MOTION FOR SUMMARY JUDGMENT OF TSI

Breach of Contract

Regardless of whether the Agreement is, as TSI argues, terminable-at-will, IC’s breach of

contract claim fails because UTMB’s termination of its installation contract with Dell rendered TSI’s

performance legally “impossible.”  IC’s arguments that TSI’s contractual “guarantee” to pay IC for

4,500 installations was absolute and that UTMB’s termination was sufficiently foreseeable to negate

TSI’s defense are unpersuasive.  The contract expressly “Estimated” the quantity of installations to

be 4,500 and IC’s attempt to convert that estimate into a guarantee through evidence that during pre-

contract negotiations TSI’s representative, Ben Howe, said “it was going to be at least 4,500," is

barred; “to hold otherwise would turn contract law on its head and vitiate the parole evidence rule.”
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Boggan v. Data Systems Network Corp., 969 F.2d 145, 153 (5th Cir. 1992) (applying Texas law.)

   In addition, foreseeability, as a factor in determining the viability of an impossibility defense, has

“gradually decreased in importance.”  Centex Corp. v. Dalton, 840 S.W. 2d 952, 954-55 (Tex.

1992) (citing, with favor, Opera Company of Boston v. Wolf Trapp Foundation, 817 F.2d 1094 (4th

Cir. 1987))     Currently, a party relying on the defense of impossibility of performance must

establish 1) the unexpected occurrence of an intervening act, 2) such occurrence was of such a

character that its non-occurrence was a basic assumption of the agreement of the parties, and 3)  that

occurrence made performance “impracticable.”  Id. at 1102  To require an absolute absence of

foreseeability would, if accepted, “practically destroy the doctrine of supervening impossibility,

notwithstanding its present wide and apparently growing popularity.”  L.N. Jackson & Co. v. Royal

Norwegian Government, 177 F.2d 694, 699 (2d Cir. 1949)    Obviously, IC and TSI entered into

their Agreement under the assumption that UTMB would not terminate its contract with TSI, and

UTMB’s termination made TSI’s continued performance under the Agreement sufficiently

“impracticable” to establish TSI’s defense and insulate it from IC’s breach of contract claim

regardless of the alternative merits of the claim.

Fraud

This Court cannot condone IC’s attempt to conjure a fraud claim from the facts in this case.

IC’s counter-intuitive conclusion that TSI “never intended to complete the contract as stated because

it knew that if anything happened, then it intended on prematurely terminating Plaintiffs” is, based,

at best, upon mere, reactionary speculation.  All TSI can legitimately be accused of is failing to

honor its Agreement, to continue paying IC, by terminating the Agreement after UTMB’s action

rendered continued performance impracticable.  Consequently, IC’s damages, if any, would be based
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upon economic losses under the contract; this cannot be the basis for a fraud claim.  Crim Truck &

Tractor Co. v. Navistar International Transportation Corp., 823 S.W. 2d 591, 597 (Tex. 1992)   

IC’s fraud claim is simply not cognizable under Texas law on the facts of this case.

Negligent Misrepresentation

IC’s claim for negligent misrepresentation is based upon TSI’s alleged guarantee that 4,500

computers would be installed and its alleged purposeful concealment of the ability of Dell to cancel

its contract with TSI.  This claim fails on both counts.  First, TSI made no such “guarantee” as

explained above.  Second, the “economic loss rule” bars a negligence claim where the alleged loss

arises out of a contractual relationship breached by the defendant.  Lamar Homes, Inc. v. Mid-

Continent Casualty Co., 242 S.W. 3d 1, 12-13, (Tex. 2007)     Moreover, it appears that despite Ben

Howe’s testimony to the contrary, Dell never did terminate the Master Services Agreement or the

Addendum with TSI.

Conclusion

For the foregoing reasons, it is ORDERED that the “Motion for Summary Judgment”

(Instrument no. 33) of TSI is GRANTED and all claims asserted by IC against TSI are DISMISSED.

MOTION FOR PARTIAL SUMMARY JUDGMENT OF IC

Breach of Contract

It is unclear why UTMB terminated its contract with Dell.  It may have become intolerably

frustrated with IC’s work or intolerably frustrated with the recurring failures of the computers or

both.  It may have just determined that it could save money by installing the computers itself after

observing the process.  UTMB’s reasons, however, are immaterial to the determination of TSI’s



2  The “Managed Deployment” Agreement obligates TSI, not Dell, to provide “adequate
resources to meet time frames for applicable services selected by” UTMB.
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breach of contract claim.  On the other hand, the non-party presence of UTMB in this case casts this

claim into a different light.

Both TSI and IC had a duty to each other to perform their respective contractual obligations

in a proper manner to assure the completion of the UTMB project.  Both TSI and IC breached their

duties:  IC by some of its conduct related to its installation duties and TSI by providing faulty

computers under the Agreement.2  “In every contract between a contractor and his sub-contractor,

the law implies an obligation on the part of the contractor to so perform his part of the work that the

sub-contractor’s ability to perform his work is not prevented or impaired.”  Hyatt Cheek Builders

v. Board of Regents of the University of Texas System, 607 S.W. 2d 258, 267 (Tex. Civ. App. --

Texarkana, 1980)    By illustration, had UTMB sued TSI and IC, they would have been in pari

delicto as to each other:  they have breached a duty to one another and neither could seek indemnity

from the other.  Id.  The absence of UTMB as the party-plaintiff, however, does not change the

nature of the relationship between TSI and IC.  TSI is barred from recovery by its own dereliction

of duty.  A party to a contract who is itself in default cannot maintain a suit for its breach.  (citing

Colorado Interstate Gas Co. v. Hunt Energy Corp., 47 S.W. 3d 1, 9 (Tex. App. -- Amarillo, 2000)

rev. denied. (2001) (citing Houston County v. Lee L. Landauer & Associates, Inc., 424 S.W. 2d

458, 464 (Tex. Civ. App. -- Tyler, 1968, writ ref’d))
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Business Disparagement

The entire basis of TSI’s counter-claim for business disparagement is contained in a single

sentence:  “On information and belief, W. Burch has made disparaging comments to Dell employees

alleging that TSI cannot be trusted and does not pay its bills on time.” (emphasis added)    To

support the claim, TSI relies solely on the deposition testimony of Wes Burch; however, when that

deposition testimony alleged to be disparaging is read in its entirety, TSI’s claim is revealed as

“much ado about nothing.”  Burch flatly denied he told anyone “TSI was run by a bunch of crooks.”

He testified that he “might have said I didn’t trust (TSI) on this project,” but did not remember doing

so; this is hardly an admission.  And any statement that “TSI doesn’t pay its bills,” however

articulated, has, at least, a grain of truth to it.  TSI did refuse to pay at least IC’s final invoice which

Burch believed, strongly enough to file this lawsuit, was owed under the contract.  Moreover, TSI

has not identified any specific person, much less any “Dell employees” to whom the allegedly

derogatory comments were made.  The evidence relied upon by TSI to support this claim cannot,

in this Court’s opinion, establish a submissible case.

Conclusion

For the foregoing reasons, it is ORDERED that the “Motion for Partial Summary Judgment”

(Instrument no. 32) is GRANTED and TSI’s claims for breach of contract and business

disparagement against IC are DISMISSED.

DONE at Galveston, Texas, this         15th          day of August, 2012.


